COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 30/ 2019

ESTI MATE SUMVARY 10: 51: 27
CONTI D C21146 ESTI MATE NG 0007 PROG SPEC YR: 2005
PCN: 21146- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 127.0 DAYS TI ME ALLOW 155 WORK DAYS
SH 60 OVER THE SOUTH PLATTE RI VER PERCENT TIME:  81.94 ORI G TIME ALLOW 155 WORK DAYS
PRQJECT NO. FBRO60A- 022
SH 60 OVER THE SOUTH PLATTE RI VER
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PER OD ENDI NG 04/ 26/ 2019 DATE TIME STARTED 10/01/2018
P.O. BOX 659 DATE LET 07/ 12/ 2018 DATE WORK BEGAN 10/ 01/ 2018
DATE AWARDED 08/ 08/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/30/2018 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 10/ 01/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 7,121, 580.45 PARTI Cl PATI NG $ 0. 00 $ 0.00
AWARD PRQJECT AMI: $ 6,391, 749. 95 NON- PARTI C PATI NG 5, 143, 938. 75 427,816.75
PERCENT COMPLETE: 72.23% TOTAL EARNI NGS 5,143, 938. 75 427,816. 75
FUNDS AVAI LABLE: $ 1,977,641.70 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,143,938. 75 427, 816. 75
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 95, 876. 25 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5, 048, 062. 50 427, 816. 75
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 5, 048, 062. 50 427,816.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 427, 816. 75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21146-BI D ESTI MATE RUN 04/ 30/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO 0007 10: 51: 27
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 650
LS 0. 000 0. 00
116, 000. 00000 0. 650 75, 400. 00
0010 202-00035 Renoval of Pipe 235. 000 63. 000
LF 26. 000 520. 00
20. 00000 89. 000 1, 780. 00
0015 202- 00090 Renoval of Delineator 23. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0020 202-00240 *Renmoval of Asphalt Mat (Pl aning) 25, 615. 000 1, 037. 000
Sy 1, 341. 000 5, 364. 00
4.00000 2,378. 000 9,512. 00
0025 202-00250 *Renoval of Pavenent Marking 5, 100. 000 2, 030. 000
SF 458. 000 572.50
1. 25000 2,488. 000 3,110. 00
0030 202-00810 Renoval of Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
125. 00000 1.000 125. 00
0035 202-01000 *Renobval of Fence 1, 319. 000 1,212.000
LF 36. 000 72.00
2. 00000 1, 248. 000 2,496. 00
0040 202-01035 *Rermoval of Gate 6. 000 4. 000
EACH 2.000 240. 00
120. 00000 6. 000 720.00
0045 202-01130 *Renpval of Guardrail Type 3 590. 000 238. 000
LF 0. 000 0.00
4.00000 238. 000 952. 00
0050 203-00060  *Enbanknent Material (Conplete In Place) 28, 222.000 25, 378. 000
cY 350. 000 4,200. 00
12. 00000 25, 728. 000 308, 736. 00
0055 203-00066  *Enmbankment Material (Conplete In Place) (R40) 8, 581. 000 4, 965. 000
cY 791. 000 9, 492. 00

12. 00000 5, 756. 000 69, 072. 00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21146-BI D ESTI MATE RUN 04/ 30/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO. 0007 10: 51: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00100 *Muck Excavation 2, 000. 000 77.000
cY 0. 000 0. 00
33. 00000 77.000 2,541. 00
0065 203-01100 *Proof Rolling 40. 000 0. 000
HOUR 1.500 120. 00
80. 00000 1.500 120. 00
0070 203-01500  *Bl adi ng 16. 000 3. 000
HOUR 0. 000 0. 00
125. 00000 3. 000 375. 00
0075 203-01510 *Backhoe 16. 000 3.500
HOUR 0. 000 0. 00
85. 00000 3.500 297. 50
0080 203-01550  *Dozi ng 16. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0085 203-01590 *Front End Loader (Rubber Tire) 40. 000 3. 500
HOUR 0. 000 0. 00
120. 00000 3.500 420. 00
0090 203-01597  *Pot hol i ng 100. 000 2.000
HOUR 0. 000 0. 00
235. 00000 2.000 470. 00
0095 203-02330 Laborer 16. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0100 206-00000  *Structure Excavation 501. 000 249. 000
cY 93. 000 465. 00
5. 00000 342. 000 1, 710. 00
0105 207-00305 *Wet | and Topsoi | 226. 000 0. 000
cY 226. 000 4,972.00
22.00000 226. 000 4,972. 00
0110 207-00310 *St ockpi | e Wetl and Topsoi | 226. 000 226. 000
cY 0. 000 0. 00

6. 00000 226. 000 1, 356. 00



CONTI D: C21146

PCN: 21146-BID

PRQIECT FBRO60A- 022

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0115 208-00002 *Erosion Log Type 1 (12 Inch)

0120 208-00020 *Silt Fence

0125 208-00021 *Silt Fence (Reinforced)

0130 208-00023 *Erosion Log (Type 3)(12 Inch)

0135 208- 00035 *Aggr egat e Bag

0140 208-00041 Rock Check Dam

0145 208-00045 Concrete Washout Structure

0150 208-00046 Pre-fabricated Concrete Washout Structure
0155 208-00056 *StormDrain Inlet Protection (Type II1)
0160 208- 00060 *Tenporary Sl ope Drain

0165 208-00070 *Vehi cl e Tracki ng Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8, 895. 000
LF
5. 00000
635. 000
LF
3. 00000
565. 000
LF
5. 25000
900. 000
LF
6. 00000
150. 000
LF
6. 50000
4. 000
EACH
700. 00000
2.000
EACH
1, 500. 00000
2.000
EACH
2, 250. 00000
4. 000
EACH
225. 00000
400. 000
LF
3. 00000
8. 000
EACH

1, 100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6, 769. 000
0. 000
6, 769. 000

566. 000
0. 000
566. 000

81. 000
0. 000
81. 000

0. 000
0. 000
0. 000

27.000
26. 000
53. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000
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ESTI MATE RUN 04/ 30/ 2019

169.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 51: 27

AMOUNT

33, 845

1,698

425.

344.

1, 500

4,500

3,300

00

00

25

.00

50

.00

00

00

.00

.00

00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21146-BI D ESTI MATE RUN 04/ 30/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO. 0007 10: 51: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0175 208-00103 Renoval and Di sposal of Sedinment (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0.00
0180 208-00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0185 208-00106 Sweepi ng (Sedi ment Renoval ) 80. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0190 208-00107  Renoval of Trash 40. 000 10. 000
HOUR 0. 000 0. 00
100. 00000 10. 000 1, 000. 00
0195 208-00207 Erosi on Control Managenent 155. 000 28. 000
DAY 6. 000 600. 00
100. 00000 34.000 3, 400. 00
0200 208-00300 *Tenporary Berns 3, 500. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0205 210-00010 Reset Mail box Structure 2.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0210 210-00810 Reset Ground Sign 9. 000 0. 000
EACH 0. 000 0. 00
185. 00000 0. 000 0. 00
0215 212-00006 *Seeding (Native) 22.000 0. 000
ACRE 0. 000 0. 00
325. 00000 0. 000 0. 00
0220 212-00028  *Seeding (Wetl ands) 0. 280 0. 000
ACRE 0. 000 0. 00

2, 750. 00000 0. 000 0. 00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21146-BI D
PRQIECT FBRO60A- 022 ESTI MATE NO 0007
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0225 212-00032 *Soi | Condi tioning 11. 000
ACRE
2,100. 00000
0230 213-00004 *Mul chi ng (Weed Free Straw) 22.000
ACRE
724.00000
0235 213-00012 *Spray-on Mul ch Bl anket 4.000
ACRE
2,600. 00000
0240 213-00061 *Mul ch Tackifier 4, 400. 000
LB
2.15000
0245 214-00000 *Landscape Mai nt enance 1. 000
LS
12, 500. 00000
0250 214-00155 *Plant (Ball and Burl ap) 45. 000
EACH
485. 00000
0255 214-00350 *Deci duous Shrub (5 Gallon Contai ner) 270. 000
EACH
36. 00000
0260 216-00201 *Soil Retention Bl anket (Straw Coconut) (Biodegradable 9, 000. 000
Cl ass
Sy
2. 35000
0265 216-00301 *Turf Reinforcenment Mat (Class 1) 600. 000
SY
5. 25000
0270 217-00020 Her bi ci de Treat ment 40. 000
HOUR
95. 00000
0275 240- 00200 Bat House 2.000
EACH

1, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000
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ESTI MATE RUN 04/ 30/ 2019

2,000

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

10: 51: 27

AMOUNT

2,000

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21146-BI D ESTI MATE RUN 04/ 30/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO. 0007 10: 51: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 304-06007  *Aggregate Base Course (Cl ass 6) 3, 490. 000 0. 000
cY 1, 487.000 44,610. 00
30. 00000 1, 487. 000 44,610. 00
0285 304-06008  *Aggregate Base Course (Cl ass 6) (Special) 431. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0. 00
0290 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 4, 402. 000 0. 000
TON 0. 000 0. 00
76. 00000 0. 000 0. 00
0295 420-00112 *CGeotextile (Drainage) (Cass 1) 508. 000 249. 000
Sy 136. 000 544. 00
4.00000 385. 000 1, 540. 00
0300 506-00212 *Riprap (12 Inch) 12. 000 0. 000
cY 12. 000 1, 500. 00
125. 00000 12. 000 1, 500. 00
0305 506-00218 *Ri prap (18 Inch) 489. 000 249. 000
cY 81. 000 8, 100. 00
100. 00000 330. 000 33, 000. 00
0310 601-01000 Concrete Class B 7.200 7.200
cY 0. 000 0. 00
1, 500. 00000 7.200 10, 800. 00
0315 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 132. 000 48. 000
LF 0. 000 0. 00
80. 00000 48. 000 3, 840. 00
0320 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 64. 000 0. 000
LF 0. 000 0.00
125. 00000 0. 000 0. 00
0325 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 144. 000 144.000
LF 0. 000 0. 00
137.50000 144.000 19, 800. 00
0330 603-05018 18 Inch Reinforced Concrete End Section 8. 000 2.000
EACH 0. 000 0. 00

900. 00000 2.000 1, 800. 00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21146-BI D ESTI MATE RUN 04/ 30/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO. 0007 10: 51: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 603- 05030 30 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0.00
1, 275. 00000 0. 000 0. 00
0340 603-50100 Flap gate (__ Inch) 42 I NCH 1. 000 1. 000
EACH 0. 000 0. 00
3, 650. 00000 1. 000 3, 650. 00
0341 604-00510 Inlet Ty D (10 Ft) MCR Line 001 1. 000 1. 000
EACH 0. 000 0.00
10, 300. 00000 1. 000 10, 300. 00
0345 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (M3S) 257. 000 0. 000
LF 0. 000 0. 00
36. 25000 0. 000 0.00
0350 606-01370 *Transition Type 3G (MGS) 4. 000 0. 000
EACH 0. 000 0.00
2,275. 00000 0. 000 0. 00
0355 606-01385 *Transition Type 3J (MGS) 2.000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0.00
0360 606-01390 *End Anchorage Type 3K (MGS) 2.000 0. 000
EACH 0. 000 0.00
1, 700. 00000 0. 000 0. 00
0365 606-02003 *End Anchorage (Nonflared) (MSS) 1. 000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0.00
0370 606- 02005 *End Anchorage (Flared) (MGS) 1. 000 0. 000
EACH 0. 000 0.00
2, 350. 00000 0. 000 0. 00
0375 607- 00005 *End Post 17. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0380 607-00010 *Corner and Line Brace Post 17. 000 0. 000
EACH 0. 000 0.00

265. 00000 0. 000 0. 00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21146-BI D
PRQIECT FBRO60A- 022 ESTI MATE NO. 0007
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0385 607-01010 *Fence Barbed Wre with Metal Posts (Special) 2,103. 000
LF
2. 05000
0390 607-11455 *Fence Wbod 56. 000
LF
64. 30000
0395 607-11525 Fence (Plastic) 5, 500. 000
LF
2. 00000
0400 607-56001 *Fence (Animal Protection) 675. 000
LF
8. 00000
0405 607-60110 *10 Foot Gate 1. 000
EACH
290. 00000
0410 607-60116 *16 Foot Gate 1. 000
EACH
385. 00000
0415 607-60120 *20 Foot Gate 3. 000
EACH
570. 00000
0420 607-60324 *24 Foot Gate Twin 2.000
EACH
630. 00000
0425 612-00101 Del i neator (Drivable Concrete Installation) (Type I) 21.000
EACH
82. 00000
0430 612-00103 Del i neator (Drivable Concrete Installation) (Type II1) 2.000
EACH
84. 00000
0435 614-00012 Sign Panel (Cass I1) 7.000
SF

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2, 854. 000
0. 000
2, 854. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 30/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 51: 27

AMOUNT

5,708

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0440 614-80385

0445

621- 00450

0450

625- 00000

0455

625- 00001

0460

626- 00000

0465

626- 01104

0470

627-00008

0475

627-00013

0480

627-30210

0485

629- 01003

0490 630- 00000

ROADWAY

C21146
21146-BI D
FBRO60A- 022
| TEM
DESCRI PTI ON
Runbl e Strip

*Det our Pavenent

*Construction Surveying

*Construction Surveying (Hourly)

*Mbbi | i zati on

*Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (H gh Build)

*Ther nopl asti ¢ Pavenent Marking (Xwal k- St opl i ne)

*Survey Monunent (Type 3)

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

3, 984. 000
LF
2.00000

700. 000
SY
50. 00000

1. 000

70, 000. 00000

20. 000
HOUR
155. 00000

1.000
LS
630, 000. 00000

1. 000
LS
6, 500. 00000
59. 000
GAL
105. 00000
160. 000
GAL
45. 00000
120. 000
SF
12.00000
4.000
EACH
1, 000. 00000
2,500. 000
HOUR

55. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.700
0.075
0.775

0. 000
0. 000
0. 000

0.915
0. 000
0.915

0. 750
0.125
0. 875

0. 000
0. 000
0. 000

119. 000
17. 000
136. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 934. 500
396. 000
2,330. 500
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5, 250

812

765.

21,780

.00

.00

00

.00

.00

50

.00

00

.00

.00

00

10: 51: 27

AMOUNT

54, 250

576, 450

5, 687

6,120

128,177

.00

.00

00

.00

00

50

.00

00

.00

.00

50



CONTI D

ROADWAY

CAT NO0200

0495 630- 00007

0500 630-00012

0505 630-80001

0510 630-80337

0515 630-80341

0520 630-80342

0525 630-80355

0530 630-80360

0535 630-80370

0540 630-80380

0545 630-85010

C21146
21146-BID
FBRO60A- 022
| TEM
DESCRI PTI ON

*Traffic Control Inspection

*Traffic Control Managenent

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 M C) (Tenporary)

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

Concrete Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
DAY
250. 00000
155. 000
DAY
300. 00000
4. 000
EACH
1, 500. 00000
7.000
EACH
100. 00000
49. 000
EACH
10. 00000
34. 000
EACH
100. 00000
2.000
EACH
5, 500. 00000
100. 000
EACH
10. 00000
2, 640. 000
LF
25. 00000
100. 000
EACH
1. 00000
4. 000
EACH

2,000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

88. 000
9. 000
97. 000

91. 000
19. 000
110. 000

2.000
1. 600
3. 600

1.500
1. 200
2.700

15. 500
12. 400
27.900

15. 000
15. 600
30. 600

1. 000
0. 800
1.800

30. 000
24.000
54. 000

948. 000
1, 428. 000
2,376. 000

50. 000
40. 000
90. 000

1. 000
0. 800
1.800
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ESTI MATE RUN 04/ 30/ 2019

2,250

5,700

2,400

120.

124.

1, 560

4,400

240.

35, 700

40

1,600

00

00

00

00

00

00

00

10: 51: 27

AMOUNT

24, 250

33, 000

5, 400

270.

279.

3, 060

9, 900

540.

59, 400

90

3,600

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21146-BI D ESTI MATE RUN 04/ 30/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO. 0007 10: 51: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 700- 70010 F/ A M nor Contract Revisions 370, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0555 700-70011 F/ A Partnering 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0560 700-70016 F/ A Fuel Cost Adjustnent 15, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0565 700-70018 F/ A Roadway Snoot hness Incentive 13, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0570 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 50, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0575 700-70025 F/ A Quality Incentive Paynent 23, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0580 700- 70080 F/ A Furnish Wnter Concrete Protection 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0585 700-70380 F/ A Erosion Control 35, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0590 700- 70594 F/ A DRB Standing Conmittee 25, 000. 000 2,887.500
FA 0. 000 0.00
1. 00000 2,887.500 2,887.50

CAT 0200 CURRENT AMI $ 3, 365,691.45$% 166, 282.00$ 1, 586, 086. 75
CAT NO0300 STRUCTURE B-17-FT (Bridge)

0595 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00

90, 000. 00000 0. 000 0.00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21146-BI D
PRQIECT FBRO60A- 022 ESTI MATE NO. 0007
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0300 STRUCTURE B-17-FT (Bridge)
0600 202- 00405 Removal of Piling 6. 000
EACH
275. 00000
0605 206- 00000 *Structure Excavation 156. 000
cY
5. 00000
0610 206-00065 Structure Backfill (FlowFill) 15. 000
CcY
325. 00000
0615 206- 00100 *Structure Backfill (Cass 1) 454. 000
cY
35. 00000
0620 206-00200 *Structure Backfill (Cass 2) 76.000
CcY
50. 00000
0625 206- 00360 *Mechani cal Rei nforcenment of Soil 454. 000
cY
4. 00000
0630 206-01781 Shoring (Area 1) 1. 000
LS
9, 500. 00000
0635 206-01782 Shoring (Area 2) 1. 000
LS
12, 500. 00000
0640 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 598. 000
TON
76. 00000
0645 502-00460 Pile Tip 12. 000
EACH
175. 00000
0650 502-00500 Conpl ete Joint Penetration (CIP) Splice 0. 000
EACH

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

156. 000
0. 000
156. 000

15. 000
0. 000
15. 000

227.000
227.000
454. 000

0. 000
0. 000
0. 000

227.000
227.000
454. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 30/ 2019

7,945

908

.00

.00

.00

00

.00

00

.00

.00

.00

.00

.00

10: 51: 27

AMOUNT

1, 650

780.

4,875

15, 890

1,816

9, 500

12,500

2,100

00

00

00

00

.00

00

00

00

.00

00

.00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21146-BI D ESTI MATE RUN 04/ 30/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO. 0007 10: 51: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE B-17-FT (Bridge)

0655 502-11489 *Steel Piling (HP 14x89) 572. 000 572. 000
LF 0. 000 0. 00
95. 00000 572. 000 54, 340. 00
0656 900- 00012 Added Item (Foot)/ Steel Piling Cutoffs 35. 000 35. 000
LF 0. 000 0. 00
76. 00000 35. 000 2,660. 00
0660 503- 00060 *Drilled Caisson (60 Inch) 641. 000 641. 000
LF 0. 000 0. 00
825. 00000 641. 000 528, 825. 00
0665 503-00310 *Crosshol e Sonic Logging Testing 12. 000 12. 000
EACH 0. 000 0. 00
1, 250. 00000 12. 000 15, 000. 00
0670 515-00120  *Waterproofing (Menbrane) 3, 689. 000 0. 000
5% 0. 000 0. 00
15. 00000 0. 000 0. 00
0675 518-01004 Bri dge Expansion Device (0-4 Inch) 80. 000 0. 000
LF 80. 000 16, 000. 00
200. 00000 80. 000 16, 000. 00
0680 601-03040 *Concrete Class D (Bridge) 1, 567. 000 1, 476. 610
cY 90. 390 65, 532. 75
725. 00000 1, 567.000 1, 136, 075. 00
0680 MATERI AL ALLOMANCE Precast Concrete Deck Panels 0. 000
SF 0. 000 0. 00
4. 15000 0. 000 0.00
0680 MATERI AL ALLOWANCE Precast Concrete Deck Panel s 0. 000
cY 0. 000 0. 00
384.17142 0. 000 0. 00
0680 MATERI AL ALLOMANCE Precast Concrete Deck Panels 0. 000
cY 0. 000 0. 00
384. 17076 0. 000 0.00
0681 900-00005 Added Item (Day)/ Wnter Concrete Protection 76. 000 76.000
DAY 0. 000 0. 00

390. 00000 76. 000 29, 640. 00



CONTI D:

CAT NO0300

0685 602- 00020

0690

604- 25000

0695

606- 11030

0700

613- 00200

0705

618-00163

0705

0710 621-00411

CAT NO0301

0715 202-00495

0720 206- 00000

0725 206-00100

C21146
21146-BID
FBRO60A- 022

| TEM
DESCRI PTI ON

STRUCTURE B- 17- FT (Bri dge)

*Rei nforcing Steel (Epoxy Coated)

Vane Grate Inlet

Speci al

*Bridge Rail

Type 10M

Condui t

2 Inch Electrical

*Prestressed Concrete |

(BT63)

MATERI AL ALLOMANCE Prestress Conc |

(BT 63)

Structure Tenporary Access Road (Location 1)

Structure C17-FM (CBC)

Renoval of Portions of Present Structure

*Structure Excavation

*Structure Backfill (Cass 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
492, 665. 000
LB
1. 00000
4. 000
EACH
7, 500. 00000
1, 671. 000
LF
150. 00000
1, 740. 000
LF
6. 00000
3, 125. 000
LF
235. 00000
LF
131. 95090
1. 000
LS
35, 000. 00000
CAT 0300
1. 000
LS
4, 465. 00000
124. 000
cy
5. 00000
131. 000
cy

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

415, 452.
77, 213.
492, 665.

000
000
000

1. 000
3. 000
4.000

1, 200.
471.

000
000

1,671. 000

1, 540.
. 000
000

000

1,671.

3, 125. 000
0. 000

3,125. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

CURRENT AMT $ 3,579, 364.00$ 75$ 3, 384, 367.

1. 000
0. 000
1.000

124. 000
0. 000

124. 000

. 000
0. 000
. 000
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ESTI MATE RUN 04/ 30/ 2019

77,213.

22, 500.

70, 650.

786.

261, 534.

.00
4, 465.

.00
620.

.00
4, 585.

10: 51: 27
CUMULATI VE
AMOUNT

00
492, 665. 00

00
30, 000. 00

00
250, 650. 00

00
10, 026. 00

.00
734, 375. 00

.00
0. 00

.00
35, 000. 00

00

00

00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21146-BI D ESTI MATE RUN 04/ 30/ 2019
PRQJECT: FBRO60A- 022 ESTI MATE NO. 0007 10: 51: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 Structure C 17-FM (CBC)

0730 403-34751  *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 40. 000 0. 000
TON 0. 000 0. 00
76. 00000 0. 000 0. 00
0735 601-03030 Concrete Class D (Box Cul vert) 157. 000 157. 000
cY 0. 000 0. 00
600. 00000 157. 000 94, 200. 00
0740 602-00020 *Reinforcing Steel (Epoxy Coated) 31, 365. 000 31, 365. 000
LB 0. 000 0. 00
1. 00000 31, 365. 000 31, 365. 00
CAT 0301 CURRENT AMT $ 138,275.00 % 0.00% 135, 235. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0745 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 750. 00000 1. 000 21, 750. 00
0750 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
0755 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
CAT 0400 CURRENT AMT $ 38,250.00 % 0.00% 38, 250. 00

PROJECT TOTAL CURRENT AMI $ 7,121,580.45$% 427,816.75% 5,143,938.75



